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ESTIMATE RUN 01/08/2009

ESTIMATE SUMMARY 10:08:09

CONTID: C15069         ESTIMATE NO: 0008 PROG 2005

PCN: 15069-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

South of Lamar - South PERCENT TIME:

PROJECT NO: NH 2871-031                   

South of Lamar - South

NAME OF ROAD: 287A

PROJECT COUNTIES: PROWERS

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 12/27/2008 DATE TIME STARTED 05/08/2008

6374 S. RACINE CIRCLE DATE LET 04/03/2008 DATE WORK BEGAN

 DATE AWARDED 04/14/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/14/2008 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 05/08/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,844,341.82 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 17,300,345.31 NON-PARTICIPATING 379,705.28

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
97,617.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,391.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.12

TIME ALLOW:

ORIG TIME ALLOW:

394 CALENDAR DAYS

CALENDAR DAYS394

53.82%

8,701,962.07

379,705.28

477,323.08

465,931.92

$

$

$

$

0.00

10,142,379.75

10,142,379.75

945,146.81

11,087,526.56

-257,107.92

0.00

10,830,418.64

0.00

AMOUNT DUE 10,830,418.64 465,931.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 465,931.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

229.0
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PCN: 15069-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0008 10:08:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF HEADWALL 2.000 1.000

EACH 0.000 0.00

513.50000 1.000 513.50

202-00015  
 

0010 *REMOVAL OF PIPE 64.000 36.000

EACH 0.000 0.00

847.28000 36.000 30,502.08

202-00033  
 

0015 *REMOVAL OF DELINEATOR 270.000 136.000

EACH 0.000 0.00

4.11000 136.000 558.96

202-00090  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 9,776.000 7,332.000

SY  0.000 0.00

6.91000 7,332.000 50,664.12

202-00240  
 

0025 REMOVAL OF PAVEMENT MARKING 19,418.000 0.000

SF  0.000 0.00

1.54000 0.000 0.00

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 53.000 26.000

EACH 0.000 0.00

71.89000 26.000 1,869.14

202-00810  
 

0035 *REMOVAL OF FENCE 111,230.000 0.000

LF  0.000 0.00

0.31000 0.000 0.00

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 1,350.000 450.000

LF  0.000 0.00

2.16000 450.000 972.00

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 12.000 4.000

EACH 0.000 0.00

92.43000 4.000 369.72

202-01300  
 

0050 SANDBLASTING 80,000.000 27,161.000

SF  0.000 0.00

0.26000 27,161.000 7,061.86

202-05150  
 

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 72,232.000 37,456.700

CY  0.000 0.00

6.50000 37,456.700 243,468.55

203-00060  
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PCN: 15069-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0008 10:08:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 8,639.000 6,028.000

CY  0.000 0.00

11.26000 6,028.000 67,875.28

203-00062  
 

0065 PROOF ROLLING 10.000 0.000

HOUR 2.000 410.80

205.40000 2.000 410.80

203-01100  
 

0070 BLADING 150.000 50.000

HOUR 16.000 1,920.00

120.00000 66.000 7,920.00

203-01500  
 

0075 BACKHOE 6.000 6.000

HOUR 0.000 0.00

170.00000 6.000 1,020.00

203-01510  
 

0080 POTHOLING 40.000 19.000

HOUR 0.000 0.00

250.00000 19.000 4,750.00

203-01597  
 

0085 *STRUCTURE EXCAVATION 786.000 583.500

CY  0.000 0.00

9.24000 583.500 5,391.54

206-00000  
 

0090 *STRUCTURE BACKFILL (FLOW-FILL) 0.000 0.000

CY  0.000 0.00

123.24000 0.000 0.00

206-00065  
 

0091 STRUCTURE BACKFILL (SPECIAL) 836.400 836.400

CY  0.000 0.00

95.00000 836.400 79,458.00

206-00050  
 

0095 TOPSOIL 33,837.000 16,919.000

CY  0.000 0.00

5.31000 16,919.000 89,839.89

207-00205  
 

0100 *EROSION LOG (12 INCH) 1,045.000 505.000

LF  540.000 2,635.20

4.88000 1,045.000 5,099.60

208-00002  
 

0105 *EROSION BALES (WEED FREE) 1,054.000 930.000

EACH 30.000 369.60

12.32000 960.000 11,827.20

208-00011  
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PCN: 15069-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0008 10:08:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *SILT FENCE 11,446.700 11,446.700

LF  0.000 0.00

1.03000 11,446.700 11,790.10

208-00020  
 

0115 *CONCRETE WASHOUT STRUCTURE 8.000 1.000

EACH 1.000 333.78

333.78000 2.000 667.56

208-00045  
 

0120 STABILIZED CONSTRUCTION ENTRANCE 11.000 10.000

EACH 0.000 0.00

450.00000 10.000 4,500.00

208-00070  
 

0125 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.400

L S 0.000 0.00

5,135.00000 0.400 2,054.00

208-00100  
 

0130 EROSION CONTROL SUPERVISOR 960.000 368.000

HOUR 9.000 180.00

20.00000 377.000 7,540.00

208-00205  
 

0135 WATER 250.000 125.000

MGAL 0.000 0.00

20.54000 125.000 2,567.50

209-00000  
 

0140 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000

EACH 0.000 0.00

231.08000 0.000 0.00

210-00011  
 

0145 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000

EACH 0.000 0.00

371.20000 0.000 0.00

210-00013  
 

0150 *SEEDING (NATIVE) 167.000 42.000

ACRE 19.460 5,496.09

282.43000 61.460 17,358.15

212-00006  
 

0155 *MULCHING (WEED FREE) 250.000 80.500

ACRE 19.460 5,296.23

272.16000 99.960 27,205.11

213-00003  
 

0160 *MULCH TACKIFIER 50,000.000 16,100.000

LB  3,892.000 5,799.08

1.49000 19,992.000 29,788.08

213-00061  
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PCN: 15069-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0008 10:08:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *TRANSPLANT PLUG 50.000 0.000

EACH 0.000 0.00

8.99000 0.000 0.00

215-00600  
 

0170 *SOIL RETENTION BLANKET (CLASS 2) 7,882.000 0.000

SY  0.000 0.00

5.39000 0.000 0.00

216-00022  
 

0175 HOT MIX ASPHALT (PATCHING) (ASPHALT) 450.000 355.620

TON 0.000 0.00

267.02000 355.620 94,957.65

403-00720  
 

0180 *CONCRETE PAVEMENT (6 INCH) 4,810.000 2,339.500

SY  0.000 0.00

54.74000 2,339.500 128,064.23

412-00600  
 

0185 *CONCRETE PAVEMENT (11 INCH) 333,671.000 167,690.400

SY  0.000 0.00

30.61000 167,690.400 5,133,003.14

412-01100  
 

0185 MATERIAL ALLOWANCE STEEL 0.000

SY  0.000 0.00

1.59200 0.000 0.00

0185 MATERIAL ALLOWANCE SAND 0.000

SY  0.000 0.00

1.89000 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK 0.000

SY  0.000 0.00

5.14400 0.000 0.00

0185 MATERIAL ALLOWANCE STEEL 2 171,450.829

SY  0.000 0.00

0.79640 171,450.829 136,543.44

0185 MATERIAL ALLOWANCE ROCK2 24,210.089

SY  0.000 0.00

5.61000 24,210.089 135,818.60

0185 MATERIAL ALLOWANCE SAND 2 19,062.243

SY  0.000 0.00

2.43000 19,062.243 46,321.25
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PCN: 15069-BID    ESTIMATE RUN

PROJECT: NH 2871-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE SAND 3 31,531.200

SY  0.000 0.00

1.60000 31,531.200 50,449.92

0185 MATERIAL ALLOWANCE ROCK 3 27,512.401

SY  0.000 0.00

4.91000 27,512.401 135,085.89

0185 MATERIAL ALLOWANCE ROCK DEC 08 0.000

SY  16,361.198 80,333.48

4.91000 16,361.198 80,333.48

0185 MATERIAL ALLOWANCE SAND DEC 08 0.000

SY  24,033.600 38,453.76

1.60000 24,033.600 38,453.76

0190 *CONCRETE PAVEMENT (12 INCH) 9,776.000 7,423.800

SY  0.000 0.00

32.84000 7,423.800 243,797.59

412-01200  
 

0195 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,524.800 1,524.800

SY  0.000 0.00

15.41000 1,524.800 23,497.17

420-00101  
 

0200 *30 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF  0.000 0.00

78.57000 0.000 0.00

603-01300  
 

0201 30 INCH REINFORCED CONCRETE PIPE 1,536.000 1,536.000

LF  0.000 0.00

69.07000 1,536.000 106,091.52

603-01300  
 

0201 MATERIAL ALLOWANCE 30 INCH RCP 936.000

LF  0.000 0.00

28.45000 936.000 26,629.20

0205 *36 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF  0.000 0.00

86.78000 0.000 0.00

603-01360  
 

0206 36 INCH REINFORCED CONCRETE PIPE 192.000 192.000

LF  0.000 0.00

77.28000 192.000 14,837.76

603-01360  
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PCN: 15069-BID    ESTIMATE RUN

PROJECT: NH 2871-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0206 MATERIAL ALLOWANCE 36 INCH RCP 256.000

LF  0.000 0.00

41.60000 256.000 10,649.60

0210 *48 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF  0.000 0.00

140.70000 0.000 0.00

603-01480  
 

0211 48 INCH REINFORCED CONCRETE PIPE 304.000 304.000

LF  0.000 0.00

131.20000 304.000 39,884.80

603-01480  
 

0211 MATERIAL ALLOWANCE 48 INCH RCP 64.000

LF  0.000 0.00

65.30000 64.000 4,179.20

0215 *24 INCH CORRUGATED STEEL PIPE 1,390.000 1,077.000

LF  0.000 0.00

56.49000 1,077.000 60,839.73

603-10240  
 

0215 MATERIAL ALLOWANCE 24 INCH CSP 296.000

LF  0.000 0.00

16.99000 296.000 5,029.04

0220 *24 INCH STEEL END SECTION 50.000 26.000

EACH 0.000 0.00

297.83000 26.000 7,743.58

603-30024  
 

0220 MATERIAL ALLOWANCE 24 INCH SES 24.000

EACH 0.000 0.00

135.00000 24.000 3,240.00

0225 *30 INCH PIPE SAFETY END TREATMENT 58.000 36.000

EACH 0.000 0.00

2,002.65000 36.000 72,095.40

603-33030  
 

0225 MATERIAL ALLOWANCE 30 INCH SET 26.000

EACH 0.000 0.00

1,378.00000 26.000 35,828.00

0230 *36 INCH PIPE SAFETY END TREATMENT 10.000 2.000

EACH 0.000 0.00

2,670.20000 2.000 5,340.40

603-33036  
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PCN: 15069-BID    ESTIMATE RUN

PROJECT: NH 2871-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 MATERIAL ALLOWANCE 36 INCH SET 8.000

EACH 0.000 0.00

1,922.00000 8.000 15,376.00

0235 *48 INCH PIPE SAFETY END TREATMENT 10.000 8.000

EACH 0.000 0.00

3,183.70000 8.000 25,469.60

603-33048  
 

0235 MATERIAL ALLOWANCE 48 INCH SET 2.000

EACH 0.000 0.00

2,460.00000 2.000 4,920.00

0240 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 900.000 900.000

LF  0.000 0.00

15.41000 900.000 13,869.00

606-00301  
 

0245 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,110.21000 4.000 4,440.84

606-01370  
 

0250 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,489.15000 4.000 5,956.60

606-02005  
 

0255 *END POST 58.000 0.000

EACH 0.000 0.00

231.08000 0.000 0.00

607-00005  
 

0255 MATERIAL ALLOWANCE 58.000

EACH 0.000 0.00

43.06000 58.000 2,497.48

0260 *CORNER AND LINE BRACE POST 159.000 0.000

EACH 0.000 0.00

231.08000 0.000 0.00

607-00010  
 

0260 MATERIAL ALLOWANCE 159.000

EACH 0.000 0.00

63.23000 159.000 10,053.57

0265 *FENCE BARBED WIRE WITH METAL POSTS 111,230.000 0.000

LF  0.000 0.00

1.04000 0.000 0.00

607-01000  
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PCN: 15069-BID    ESTIMATE RUN

PROJECT: NH 2871-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 MATERIAL ALLOWANCE 111,230.000

LF  0.000 0.00

0.47000 111,230.000 52,278.10

0270 *FENCE (PLASTIC) 1,330.000 1,330.000

LF  0.000 0.00

1.11000 1,330.000 1,476.30

607-11525  
 

0275 *FENCE (TEMPORARY) 2,000.000 0.000

LF  900.000 1,188.00

1.32000 900.000 1,188.00

607-11580  
 

0280 *DELINEATOR (TYPE I) 272.000 97.000

EACH 40.000 642.80

16.07000 137.000 2,201.59

612-00001  
 

0285 *DELINEATOR (TYPE II) 66.000 0.000

EACH 0.000 0.00

17.43000 0.000 0.00

612-00002  
 

0290 *DELINEATOR (TYPE III) 84.000 0.000

EACH 0.000 0.00

18.72000 0.000 0.00

612-00003  
 

0295 *SIGN PANEL (CLASS I) 73.000 0.000

SF  0.000 0.00

18.49000 0.000 0.00

614-00011  
 

0300 *SIGN PANEL (CLASS II) 282.000 0.000

SF  0.000 0.00

18.49000 0.000 0.00

614-00012  
 

0305 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 102.000 0.000

LF  0.000 0.00

15.41000 0.000 0.00

614-01502  
 

0310 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

342.000 0.000

LF  0.000 0.00

35.95000 0.000 0.00

614-01582  
 

0315 CONSTRUCTION SURVEYING 1.000 0.630

L S 0.000 0.00

123,240.00000 0.630 77,641.20

625-00000  
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PCN: 15069-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0008 10:08:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0316 CONSTRUCTION SURVEYING (HOURLY) 17.500 17.500

HOUR 0.000 0.00

100.00000 17.500 1,750.00

625-00001  
 

0320 *MOBILIZATION 1.000 0.993

L S 0.000 0.00

1,583,198.11000 0.993 1,572,115.72

626-00000  
 

0325 PAVEMENT MARKING PAINT 623.000 193.000

GAL 0.000 0.00

30.81000 193.000 5,946.33

627-00001  
 

0330 EPOXY PAVEMENT MARKING 470.000 134.000

GAL 0.000 0.00

70.86000 134.000 9,495.24

627-00005  
 

0335 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 33,981.000 13,074.000

SF  0.000 0.00

7.55000 13,074.000 98,708.70

627-02001  
 

0335 MATERIAL ALLOWANCE PREFORMED MARKING (TYPE II) 20,883.340

SF  0.000 0.00

4.09000 20,883.340 85,412.86

0340 THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 186.000 0.000

SF  0.000 0.00

14.38000 0.000 0.00

627-30205  
 

0345 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 324.000 0.000

SF  0.000 0.00

11.14000 0.000 0.00

627-30210  
 

0350 *FLAGGING 25,000.000 10,016.250

HOUR 80.500 1,289.61

16.02000 10,096.750 161,749.94

630-00000  
 

0355 *PILOT CAR OPERATION 4,700.000 2,764.000

HOUR 0.000 0.00

33.89000 2,764.000 93,671.96

630-00001  
 

0360 *TRAFFIC CONTROL INSPECTION 139.000 24.000

DAY 15.000 1,540.50

102.70000 39.000 4,005.30

630-00007  
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PCN: 15069-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0008 10:08:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *TRAFFIC CONTROL MANAGEMENT 255.000 182.000

DAY 13.000 8,050.64

619.28000 195.000 120,759.60

630-00012  
 

0370 *FLASHING BEACON (PORTABLE) 6.000 2.000

EACH 0.000 0.00

341.99000 2.000 683.98

630-80001  
 

0375 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 5.500

EACH 0.000 0.00

308.10000 5.500 1,694.55

630-80336  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 15.000

EACH 0.000 0.00

102.70000 15.000 1,540.50

630-80341  
 

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 148.000 73.000

EACH 1.000 200.27

200.27000 74.000 14,819.98

630-80342  
 

0386 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CONSTRUCTION 
INFORMATION SIGNS FOR THE TRAVELING PUBLIC

276.000 138.000

SF  0.000 0.00

49.35000 138.000 6,810.30

630-80344  
 

0390 CONSTRUCTION INFORMATION SIGN 2.000 1.000

EACH 0.000 0.00

205.40000 1.000 205.40

630-80348  
 

0395 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

13,864.50000 1.000 13,864.50

630-80355  
 

0400 *DRUM CHANNELIZING DEVICE 628.000 314.000

EACH 0.000 0.00

42.11000 314.000 13,222.54

630-80360  
 

0405 *CONCRETE BARRIER (TEMPORARY) 1,000.000 486.000

LF  0.000 0.00

30.81000 486.000 14,973.66

630-80370  
 

0410 *TRAFFIC CONE 250.000 125.000

EACH 0.000 0.00

12.32000 125.000 1,540.00

630-80380  
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PCN: 15069-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0008 10:08:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0411 CHANNELIZING DEVICE (SPECIAL) FLAGS FOR THE TOP OF 
SIGNS

16.000 8.000

EACH 0.000 0.00

55.00000 8.000 440.00

630-80390  
 

0415 *CHANNELIZING DEVICE (FIXED) 120.000 60.000

EACH 0.000 0.00

41.42000 60.000 2,485.20

630-80391  
 

0420 RUMBLE STRIP (PORTABLE) 10.000 4.000

EACH 0.000 0.00

1,027.00000 4.000 4,108.00

630-80430  
 

0425 MOBILE PAVEMENT MARKING ZONE 4.000 0.000

DAY 0.000 0.00

282.43000 0.000 0.00

630-80520  
 

0430 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0435 F/A PARTNERING 5,000.000 2,065.000

F A 0.000 0.00

1.00000 2,065.000 2,065.00

700-70011  
 

0440 F/A CONCRETE PAVEMENT INCENTIVE 550,000.000 0.000

F A 230,389.160 230,389.16

1.00000 230,389.160 230,389.16

700-70013  
 

0445 F/A FUEL COST ADJUSTMENT 180,000.000 18,921.280

F A 0.000 0.00

1.00000 18,921.280 18,921.28

700-70016  
 

0450 F/A ROADWAY SMOOTHNESS INCENTIVE 257,000.000 0.000

F A 18,839.650 18,839.65

1.00000 18,839.650 18,839.65

700-70018  
 

0455 F/A ON-THE-JOB TRAINEE 2,600.013 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0460 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 674.400

F A 0.000 0.00

1.00000 674.400 674.40

700-70022  
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PCN: 15069-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0008 10:08:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0470 F/A COMPLETION I/D 240,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0475 F/A DISPUTE REVIEW BOARD 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0480 F/A EROSION CONTROL 28,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $403,368.65 10,070,019.12CURRENT AMT 17,481,718.00 $$

CAT NO0300 STRUCTURE M-26-C 

0485 REMOVAL OF ASPHALT MAT (PLANING) 1,171.000 1,171.000

SY  0.000 0.00

6.91000 1,171.000 8,091.61

202-00240  
 

0490 *REMOVAL OF BRIDGE RAILING 921.000 614.000

LF  0.000 0.00

5.14000 614.000 3,155.96

202-00425  
 

0495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.770 0.770

L S 0.000 0.00

61,620.00000 0.770 47,447.40

202-00495  
 

0500 SANDBLASTING 14,960.000 0.000

SF  0.000 0.00

0.26000 0.000 0.00

202-05150  
 

0505 *STRUCTURE EXCAVATION 1,073.300 1,073.300

CY  0.000 0.00

9.24000 1,073.300 9,917.29

206-00000  
 

0510 *STRUCTURE BACKFILL (CLASS 1) 925.000 157.100

CY  147.000 6,794.34

46.22000 304.100 14,055.50

206-00100  
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PCN: 15069-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0008 10:08:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE M-26-C 

0515 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

12,324.00000 1.000 12,324.00

206-01781  
 

0520 *DRILLED CAISSON (36 INCH) 255.000 255.000

LF  0.000 0.00

282.43000 255.000 72,019.65

503-00036  
 

0525 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 111.000

LF  0.000 0.00

169.46000 111.000 18,810.06

518-01004  
 

0530 *THIN BONDED EPOXY OVERLAY 1,557.000 0.000

SY  0.000 0.00

44.16000 0.000 0.00

519-03000  
 

0535 *CONCRETE CLASS D (BRIDGE) 650.700 650.700

CY  0.000 0.00

616.20000 650.700 400,961.34

601-03040  
 

0540 *REINFORCING STEEL (EPOXY COATED) 120,622.000 120,622.000

LB  0.000 0.00

1.18000 120,622.000 142,333.96

602-00020  
 

0540 MATERIAL ALLOWANCE STEEL M-26-C 0.000

LB  0.000 0.00

0.59740 0.000 0.00

0545 *BRIDGE RAIL TYPE 10 691.000 691.000

LF  0.000 0.00

133.51000 691.000 92,255.41

606-11000  
 

CAT 0300 $6,794.34 821,372.18CURRENT AMT 924,294.88 $$

CAT NO0301 STRUCTURE M-26-J 

0550 *REMOVAL OF BRIDGE RAILING 92.000 92.000

LF  0.000 0.00

5.14000 92.000 472.88

202-00425  
 

0555 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.115 0.000

L S 0.000 0.00

61,620.00000 0.000 0.00

202-00495  
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PCN: 15069-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0008 10:08:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE M-26-J 

0560 *STRUCTURE EXCAVATION 198.000 0.000

CY  0.000 0.00

9.24000 0.000 0.00

206-00000  
 

0565 *STRUCTURE BACKFILL (CLASS 1) 511.000 0.000

CY  0.000 0.00

46.22000 0.000 0.00

206-00100  
 

0570 *CONCRETE CLASS D (BOX CULVERT) 282.000 0.000

CY  0.000 0.00

344.05000 0.000 0.00

601-03030  
 

0575 *REINFORCING STEEL 63,358.000 0.000

LB  0.000 0.00

1.08000 0.000 0.00

602-00000  
 

0575 MATERIAL ALLOWANCE STR. M-26-J 63,357.536

LB  0.000 0.00

0.69470 63,357.536 44,014.48

CAT 0301 $0.00 44,487.36CURRENT AMT 198,455.86 $$

CAT NO0302 STRUCTURE M-26-A 

0580 *REMOVAL OF BRIDGE RAILING 88.000 0.000

LF  0.000 0.00

5.14000 0.000 0.00

202-00425  
 

0585 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.115 0.000

L S 0.060 3,697.20

61,620.00000 0.060 3,697.20

202-00495  
 

0590 *STRUCTURE EXCAVATION 200.000 0.000

CY  200.000 1,848.00

9.24000 200.000 1,848.00

206-00000  
 

0595 *STRUCTURE BACKFILL (CLASS 1) 437.000 0.000

CY  0.000 0.00

46.22000 0.000 0.00

206-00100  
 

0600 *CONCRETE CLASS D (BOX CULVERT) 296.000 0.000

CY  144.960 49,873.49

344.05000 144.960 49,873.49

601-03030  
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PCN: 15069-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0008 10:08:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE M-26-A 

0605 *REINFORCING STEEL 62,189.000 0.000

LB  30,473.000 32,910.84

1.08000 30,473.000 32,910.84

602-00000  
 

0605 MATERIAL ALLOWANCE STR. M-26-A 62,188.542

LB  -30,472.780 -21,169.44

0.69470 31,715.762 22,032.94

CAT 0302 $67,160.09 110,362.47CURRENT AMT 198,587.68 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0610 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

23,210.20000 1.000 23,210.20

620-00002  
 

0615 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,994.20000 1.000 14,994.20

620-00012  
 

0620 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,081.00000 1.000 3,081.00

620-00020  
 

CAT 0400 $0.00 41,285.40CURRENT AMT 41,285.40 $$

PROJECT TOTAL 477,323.08 $ 11,087,526.53CURRENT AMT 18,844,341.82 $$


